SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:43AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 453 Const Calendar Day: 191 Date: 12-Dec-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

cable erection
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Overview of Cable work today:

The following work was ongoing today on the Cable:

- Cable wrapping

- Installation of split collars

- Painting of suspender ropes

- Installation of cable band (CB) butyl rubber / caulking

Today | was inspecting Tony Costs’s crew & Gary Anderson’s crew on installation of split collars & other
suspender bracket hardware at PPs 110N & 110S. See the diaries of L. Woo, M. Bruce, V. Altimarano, A.
Schmitt, & S. Soheilifard for additional details of Cable field work.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:10. | was inspecting the installation of
suspender bracket hardware at PPs 110S & 110N. Also, | intermittently checked on Cable wrapping &
other misc work.

At PP 110N:
- Tony’s crew tensioned the 2 downhill suspender anchor rods to 16,400 psi with the bolt-tight tensioners.
Also, the jam nuts were installed on all 4 anchor rods & the set screws were installed in all 4 sockets.

At PP 110S:

- Gary’s crew started to work on the final bit of installation of the split collars, but then were pulled away to
do other misc work. They still have one more split collar to finish installing, & the suspender anchor rods
still have not been tensioned.

Other work:

- Tony’s crew was installing access platforms attached to the OBG under the Cable (to be used to access
cable wrapping) on the westbound bridge.

- Gary’s crew was installing access platforms attached to the OBG under the Cable (to be used to access
cable wrapping) on the eastbound bridge.

- Gary’s crew was installing temporary stanchion posts onto the CBs at PPs 104S through 108S. These
are to be used for a temporary hand-rope cable for supporting the wrapping machine stabilizing arms.
These temporary posts were bolts to the tapped holes in the CBs.

- | inspected the application of zinc paste to the cable between PPs 104S & 103S. A wrapping machine
was installed just uphill of the CB at PP 104S, but no wrapping was done at this location today.

- | checked several of the Cable bays in the North main-span for final punch-list inspection of the cable
wrapping. The wrapping between PPs 90N & 102N were complete. The bays between PPs 44N & 90N
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were still coated with zinc paste making a final inspection impossible. | spoke with ABF Engineer Ben

Jones to ask that these areas get cleaned so that they can be inspected. He said that the laborers will get

to it when they are freed from other work.

- At 16:50, | left the bridge.

- From 17:00 until 17:30, | wrote my diary for the day & checked email.

04-0120F4 Bid Item: C-PWS-WCS.067  Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 4.00 0.00 0.00 4.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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